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DATE: November 8,1996 

TO: Distribution 

FROM: T13OF, X4521 

SUBJECT: MEETING MINUTES FOR THE 707 “A” MODULE STRIP-OUT MEETING OF 
November 6, 1996 - PC-017-96 

Action items responsible parties are listed below. Action: 

PURPOSE 
The purpose of this correspondence is to distribute the meeting minutes for the 707 “A” Module 
Strip-out meeting held on November 6, 1996. 

DISCUSSION 

Name Department Bldq Phone/Paqer/FAX 

Attendees: 

Partha Chatterji 
Jim Kamerman 
Maria Martinez 
Jim Thomson 
Mike Nelson 
Wayne Simons 

Absent: 
Mike Mirowski 
Peter Tourigny 
Phil Scanlan 
Mary Aycock 
Jay Elkins 

Overview: 

Project Mgmt. 
Rad Eng. 
Planning 
Project Mgmt. 
Const. Mgmt. 
Proj. Eng. 

Planning and Cost 
Maint. Proc. 

Waste Liaison 
SSOC Eng. 

K-H 

T I  30F 4521/D3880/F5215 
B750 81 86/D3528/F719 
T13OF 61 64/07864/F5215 
Tl3OF 51 24/D3863/F5215 
T89 1 C 7647/D3876 
T130 F 71 33/ D7800/f5215 

T I  30F 3031/D7439/F8244 
T439D 3043/D6171 /F3711 
Tl3OF 5960/D3872/F5215 
T130F 5903/ none /F8244 
B750 6532/D7521 /F7397 >\<,P## 

I ?  

r* 

1. The project consists of the removal of Gloveboxes A80, 11 0 and 125, clean-out and 
modifications to several other Gloveboxes, and other strip-outs in the “ A  module of Bldg. 
707. It also includes the strip-out of equipment in the NDA area of the bldg. 

2. The initial engineering was done by Stone and Webster, with the field engineering by 
RMRS. IWCPs are prepared by RMRS. 

3. All IWCP’s for the north side are being worked along with the NDA Miscellaneous area 
package. A 110 mill disassembly has commenced, the A 80 glovebox has been 
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removed from the module. The miscellaneous glovebox work IWCP effort has commenced 
and Glove Boxes A 90 has been stripped and bagged out. GB A70 is also well along. 
Survey of C- Cell and Cage area has been completed. A 125 glovebox remains 
unworkable because of accumulated oil which needs to be removed first by building 
personnel. Work has also started in the NDA area and the X-OMat has been stripped. 

4. The project is currently focusing on the stripout of the north side of the module to allow 
construction to commence . The remaining work will follow. 

1. All material is now received but Wayne Simons is having trouble locating some items. 
2. Operations has started but not removed the Oil yet from A1 25. 
3. Angie Dennis /M.Aycock are following up on waste issues. 

4. Jim Kamerman suggests taking representative samples when size reducing A1 10. 
5. The sump in the cage is being sampled by Mary Aycock. 

Engineering: 
1. The A125 lift plan will be completed later. 
2. Wayne Simons/Jim Thomson are developing a lift plan for the X-ray head . 
3. The Comparator flange has not been delivered yet due to material. 
5. Need an ECR for Freon line removal in A100. 
6 .  Wayne to investigate problems with removal of Down Draft table from C-Cell 

Construction: 
1. Priorities are as follows: North side of Mod. A must be completed by 11/25/96; South side of 

Mod A, Balance of NDA. 
2. Mike Nelson, Foremen will schedule Alarm Tech /Fire Watch activities. 
3. Mike Nelson to identify any near term/long term problems as early as possible. 

1. Mike Mirowski will track costs for FY 97. 
Maria Martinez will develop the south side schedule and one for the NDA area. 

1. We are continuing to monitor the PPE issue. 9/16 we experienced a XL Coverall and Booty 
shortage. Again on 9/30 and 10/1 there was a shortage of ‘Santa Claus’ shoe covers and 
2X suits and rubber gloves. Shortage of booties is ongoing. 

Project Management: 

Cost Schedule: 

Operations: 

The next meeting will be November 13, 1996,8:30 a.m. in T891C. 

RESPONSE REQUIREMENTS 
Team Members are responsible for the action items listed above. 
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Distribution 
Attendees : - K- H 
C. Conger T13OF 

RMRS 
J. R. Thomson T130F 

J. W. Kameman B750 P. R. Tourigny T439D 
P. Scanlan T130F Corres. Control 61 16 
R. E. Williams T130F 

RMRS SEG 
M. T. Aycock T130F 

J, Koffer T891 C SSOC 
M, Martinez T130F R. J. Ballenger T883B 
T. Maydew T130B J. Elkins 8750 
M. J. Nelson T891 C 


